
Georgia Date:

User: mjarrard Department of Transportation Page 1 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Contract Location: Time Allowed:

OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BASTON RD

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

10/18/2013

11/27/2013

12/05/2013

02/10/2014

00/00/0000

00/00/0000

1547 Days

02/28/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 98.19

1519 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,856,308.44

$34,183,352.33

$4,652,717.46

87.02%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250470-      $35,856,308.44 $34,183,352.33 $4,652,717.46 87.02% $393,668.46

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mjarrard Department of Transportation Page 2 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number: 250470-      OLD PETERSBURG RD/OLD EVANS RD - WIDENING AND CONSTRUCTION

 

STP00-7063-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $24,962,875.43 $24,647,940.60 $314,934.83

Non-Participating $6,240,715.56 $6,161,981.93 $78,733.63

Total Earnings $31,203,590.99 $30,809,922.53 $393,668.46

Stockpiled Materials ($0.01) ($0.01) $0.00

Gross Earnings $31,203,590.98 $30,809,922.52 $393,668.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $31,203,590.98 $30,809,922.52

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $393,668.46

$0.00$0.00



Georgia Date:

User: mjarrard Department of Transportation Page 3 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  149,000.000 146,545.200

 17.750 471.300

 

 

147,016.500 $8,365.58 $2,609,542.88

Category Amount: $8,365.58 $2,609,542.88

Category Number: 0030 ROADWAY

0035 318-3000     AGGR SURF CRS TN  4,000.000 15,841.490

 20.500 17.520

 

 

15,859.010 $359.16 $325,109.71

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,300.000 1,218.590

 76.750 2,803.180

 

 

4,021.770 $215,144.07 $308,670.85

Category Amount: $215,503.23 $633,780.56

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  38,500.000 32,382.460

TL & H LIME 61.000 247.110

 

 

32,629.570 $15,073.71 $1,990,403.77

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 122.810

TL & H LIME 57.950 .000

Payment Reduction-25mm Superpave

                                                            

122.810 $.00 $7,116.84

Category Amount: $15,073.71 $1,997,520.61

Category Number: 0030 ROADWAY

0056 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 865.490

MATL & H LIME 64.250 .000

Temp. Recycl. Asph. 12.5mm SuperPave

                                                            

865.490 $.00 $55,607.73

Category Amount: $0.00 $55,607.73



Georgia Date:

User: mjarrard Department of Transportation Page 4 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  20,900.000 19,631.290

L & H LIME 64.000 465.470

 

 

20,096.760 $29,790.08 $1,286,192.64

Category Amount: $29,790.08 $1,286,192.64

Category Number: 0030 ROADWAY

0061 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 831.520

L & H LIME 63.250 .000

Temp. Recycl Asph 19mm SuperPave

                                                            

831.520 $.00 $52,593.64

Category Amount: $0.00 $52,593.64

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0065 413-1000     BITUM TACK COAT GL  19,900.000 21,153.000

 2.850 2,415.000

 

 

23,568.000 $6,882.75 $67,168.80

Category Amount: $6,882.75 $67,168.80

Category Number: 0030 ROADWAY

0075 441-0104     CONC SIDEWALK, 4 IN SY  20,973.000 15,494.801

 32.750 857.927

 

 

16,352.728 $28,097.11 $535,551.84

0085 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  50,300.000 45,729.883

 12.500 492.900

 

 

46,222.783 $6,161.25 $577,784.79

0100 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  165.000 123.811

 158.000 21.644

 

 

145.455 $3,419.75 $22,981.89

0110 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  3,000.000 1,359.200

 11.500 1,431.700

 

 

2,790.900 $16,464.55 $32,095.35



Georgia Date:

User: mjarrard Department of Transportation Page 5 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0111 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  4,458.000 5,046.185

 33.000 .000

 

 

5,046.185 $.00 $166,524.11

0112 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  622.000 429.319

 44.000 143.700

 

 

573.019 $6,322.80 $25,212.84

0113 441-4020     CONC VALLEY GUTTER, 6 IN SY  3,386.000 3,387.023

 41.000 .000

 

 

3,387.023 $.00 $138,867.94

0114 441-4030     CONC VALLEY GUTTER, 8 IN SY  3,783.000 768.518

 44.750 135.630

 

 

904.148 $6,069.44 $40,460.62

0135 500-3110     CLASS A CONCRETE, TYPE P1, RETAINING WALLLF  191.000 191.700

 602.000 .000

 

 

191.700 $.00 $115,403.40

0145 500-3201     CLASS B CONCRETE, RETAINING WALL CY  301.000 351.039

 627.000 .000

 

 

351.039 $.00 $220,101.45

0155 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  249.000 386.800

 15.250 .000

 

 

386.800 $.00 $5,898.70

0160 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,000.000 2,355.700

 1.800 .000

 

 

2,355.700 $.00 $4,240.26

0165 634-1200     RIGHT OF WAY MARKERS EA  434.000 233.000

 99.250 40.000

 

 

273.000 $3,970.00 $27,095.25



Georgia Date:

User: mjarrard Department of Transportation Page 6 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0180 641-1200     GUARDRAIL, TP W LF  5,917.000 6,307.866

 17.250 .000

 

 

6,307.866 $.00 $108,810.69

Category Amount: $70,504.90 $2,021,029.13

Category Number: 0050 BRIDGES

0195 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  520.000 545.705

 25.250 .000

 

 

545.705 $.00 $13,779.05

0210 500-3002     CLASS AA CONCRETE CY  262.000 262.003

 626.000 .000

 

 

262.003 $.00 $164,013.88

0211 500-3002     CLASS AA CONCRETE CY  .000 77.100

 250.400 .000

Class AA Concrete, Filler

                                                            

77.100 $.00 $19,305.84

0220 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  702.000 702.190

 130.000 .000

1

 

702.190 $.00 $91,284.70

Category Amount: $0.00 $288,383.47

Category Number: 0040 BRIDGES

0270 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  245.000 249.600

 16.750 .000

 

 

249.600 $.00 $4,180.80

0295 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  562.000 562.190

 116.000 .000

1

 

562.190 $.00 $65,214.04

Category Amount: $0.00 $69,394.84



Georgia Date:

User: mjarrard Department of Transportation Page 7 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 ATMS

0360 682-6120     CONDUIT, RIGID, 2 IN LF  50.000 60.000

 8.950 .000

 

 

60.000 $.00 $537.00

0365 935-1113     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 24LF  2,738.000 3,016.000

 FIBER 7.250 .000

 

 

3,016.000 $.00 $21,866.00

0380 935-3402     FIBER OPTIC CLOSURE, FDC (RACK MOUNTED), 12 FIBEREA  2.000 3.000

 1500.000 .000

 

 

3.000 $.00 $4,500.00

Category Amount: $0.00 $26,903.00

Category Number: 0060 TEMPORARY EROSION CONTROL

0415 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 24.000

 274.000 .000

 

 

24.000 $.00 $6,576.00

0425 163-0232     TEMPORARY GRASSING AC  25.000 44.478

 525.000 .155

 

 

44.633 $81.38 $23,432.33

0430 163-0240     MULCH TN  1,035.000 947.535

 168.000 .883

 

 

948.418 $148.34 $159,334.22

0445 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  15.000 1,699.125

 9.900 .000

 

 

1,699.125 $.00 $16,821.34

0450 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  6.000 14.250

 684.000 .000

 

 

14.250 $.00 $9,747.00



Georgia Date:

User: mjarrard Department of Transportation Page 8 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0455 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  6.000 28.000

 274.000 .000

 

 

28.000 $.00 $7,672.00

0460 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  234.000 187.500

 126.000 1.500

 

 

189.000 $189.00 $23,814.00

0465 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  17,150.000 14,496.500

 0.500 36.000

 

 

14,532.500 $18.00 $7,266.25

0470 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  13,280.000 13,892.500

 0.500 .000

 

 

13,892.500 $.00 $6,946.25

0490 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  19.000 70.000

 45.500 .000

 

 

70.000 $.00 $3,185.00

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  26,560.000 28,811.175

 2.750 .000

 

 

28,811.175 $.00 $79,230.73

0530 700-8000     FERTILIZER MIXED GRADE TN  5.000 7.934

 630.000 .020

 

 

7.954 $12.60 $5,011.02

Category Amount: $449.32 $349,036.14

Category Number: 0070 PERMANENT EROSION CONTROL

0540 716-2000     EROSION CONTROL MATS, SLOPES SY  38,235.000 39,666.381

 0.950 .000

 

 

39,666.381 $.00 $37,683.06

Category Amount: $0.00 $37,683.06



Georgia Date:

User: mjarrard Department of Transportation Page 9 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0545 716-2000     EROSION CONTROL MATS, SLOPES SY  4,590.000 6,721.222

 0.950 .000

 

 

6,721.222 $.00 $6,385.16

Category Amount: $0.00 $6,385.16

Category Number: 0070 PERMANENT EROSION CONTROL

0555 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  510.000 1,322.686

 36.750 .000

 

 

1,322.686 $.00 $48,608.71

0560 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  347.000 1,203.543

 52.000 .000

 

 

1,203.543 $.00 $62,584.24

0565 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  58.000 322.900

 34.750 .000

 

 

322.900 $.00 $11,220.78

0570 603-7000     PLASTIC FILTER FABRIC SY  915.000 2,717.073

 4.300 .000

 

 

2,717.073 $.00 $11,683.41

Category Amount: $0.00 $134,097.14

Category Number: 0060 TEMPORARY EROSION CONTROL

0575 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  33.000 146.778

 34.750 .000

 

 

146.778 $.00 $5,100.54

0580 603-7000     PLASTIC FILTER FABRIC SY  33.000 146.778

 4.300 .000

 

 

146.778 $.00 $631.15

Category Amount: $0.00 $5,731.69



Georgia Date:

User: mjarrard Department of Transportation Page 10 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 PERMANENT EROSION CONTROL

0585 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  84.000 158.278

 46.250 .000

 

 

158.278 $.00 $7,320.36

Category Amount: $0.00 $7,320.36

Category Number: 0100 WATER AND SANITARY SEWER

0610 670-1100     WATER MAIN, 10 IN LF  5,660.000 5,985.300

 45.250 30.000

 

 

6,015.300 $1,357.50 $272,192.33

0620 670-1060     WATER MAIN, 6 IN LF  2,836.000 3,700.900

 53.000 8.000

 

 

3,708.900 $424.00 $196,571.70

0625 670-1040     WATER MAIN, 4 IN LF  120.000 200.000

 79.500 .000

 

 

200.000 $.00 $15,900.00

0630 670-5620     WATER SERVICE LINE, 3/4 IN LF  6,890.000 9,233.101

 12.750 .000

 

 

9,233.101 $.00 $117,722.04

0635 670-5010     WATER SERVICE LINE, 1 IN LF  582.000 1,268.000

 11.500 20.000

 

 

1,288.000 $230.00 $14,812.00

0640 670-5640     WATER SERVICE LINE, 1 1/2 IN LF  340.000 5.500

 13.500 40.000

 

 

45.500 $540.00 $614.25

0645 670-5020     WATER SERVICE LINE, 2 IN LF  75.000 332.500

 45.500 224.000

 

 

556.500 $10,192.00 $25,320.75



Georgia Date:

User: mjarrard Department of Transportation Page 11 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0660 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  9,215.000 9,882.283

 37.500 .000

 

 

9,882.283 $.00 $370,585.61

0670 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,863.000 4,756.713

 52.250 .000

 

 

4,756.713 $.00 $248,538.25

0680 670-2120     GATE VALVE, 12 IN EA  31.000 36.000

 1910.000 .000

 

 

36.000 $.00 $68,760.00

0685 670-2100     GATE VALVE, 10 IN EA  21.000 24.000

 1560.000 .000

 

 

24.000 $.00 $37,440.00

0690 670-2080     GATE VALVE, 8 IN EA  9.000 13.000

 1110.000 .000

 

 

13.000 $.00 $14,430.00

0695 670-2060     GATE VALVE, 6 IN EA  45.000 51.000

 813.000 .000

 

 

51.000 $.00 $41,463.00

0700 670-2040     GATE VALVE, 4 IN EA  2.000 6.000

 704.000 .000

 

 

6.000 $.00 $4,224.00

0705 670-2020     GATE VALVE, 2 IN EA  1.000 8.000

 1740.000 2.000

 

 

10.000 $3,480.00 $17,400.00

0725 670-3106     TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 6 INEA  1.000 2.000

 7550.000 .000

 

 

2.000 $.00 $15,100.00



Georgia Date:

User: mjarrard Department of Transportation Page 12 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0735 670-4000     FIRE HYDRANT EA  19.000 28.000

 3670.000 .000

 

 

28.000 $.00 $102,760.00

0745 670-8101     DBL STRAP SADDLE, 10 IN X 3/4 IN EA  15.000 16.000

 581.000 .000

 

 

16.000 $.00 $9,296.00

0755 670-8061     DBL STRAP SADDLE, 6 IN X 3/4 IN EA  14.000 31.000

 559.000 .000

 

 

31.000 $.00 $17,329.00

0760 670-8112     DBL STRAP SADDLE, 12 IN X 1 IN EA  2.000 5.000

 671.000 .000

 

 

5.000 $.00 $3,355.00

0765 670-8115     DBL STRAP SADDLE, 12 IN X 2 IN EA  1.000 4.000

 801.000 .000

 

 

4.000 $.00 $3,204.00

0775 670-8103     DBL STRAP SADDLE, 10 IN X 2 IN EA  3.000 13.000

 788.000 .000

 

 

13.000 $.00 $10,244.00

0785 670-8340     DBL STRAP SADDLE, 8 IN X 2 IN EA  5.000 4.000

 779.000 2.000

 

 

6.000 $1,558.00 $4,674.00

0805 670-9920     REMOVE EXISTING FIRE HYDRANT EA  8.000 16.000

 405.000 .000

 

 

16.000 $.00 $6,480.00

0810 668-3300     SAN SEWER MANHOLE, TP 1 EA  79.000 81.000

 2790.000 .000

 

 

81.000 $.00 $225,990.00



Georgia Date:

User: mjarrard Department of Transportation Page 13 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0860 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  29.000 61.000

 578.000 .000

 

 

61.000 $.00 $35,258.00

0885 615-1000     JACK OR BORE PIPE - LF  345.000 425.000

 249.000 .000

16 IN DIA, STEEL CASING, 0.312 IN THK

 

425.000 $.00 $105,825.00

Category Amount: $17,781.50 $1,985,488.93

Category Number: 0080 SIGNING AND MARKING

0920 654-1001     RAISED PVMT MARKERS TP 1 EA  408.000 .000

 3.500 309.000

 

 

309.000 $1,081.50 $1,081.50

0925 654-1003     RAISED PVMT MARKERS TP 3 EA  1,155.000 .000

 3.500 846.000

 

 

846.000 $2,961.00 $2,961.00

0930 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  180.000 86.000

 68.250 13.000

 

 

99.000 $887.25 $6,756.75

0965 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  4,517.000 1,722.721

 3.400 293.039

 

 

2,015.760 $996.33 $6,853.58

0975 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  33.000 .000

 105.000 12.000

 

 

12.000 $1,260.00 $1,260.00

0990 652-6501     SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 4,800.000 5,750.000

 0.120 .000

 

 

5,750.000 $.00 $690.00
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to 01/31/2018

Rpt-ID: RCPESPRJ
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Estimate Summary By Project

Estimate Number: 0047

02/06/2018

Project Number 250470-      
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This
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Auth Qty
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Prev Qty

Qty This Period
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Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 SIGNING AND MARKING

0995 652-6301     SKIP TRAF STRIPE, 6 IN, WHITE GLF 5,030.000 5,777.000

 0.140 .000

 

 

5,777.000 $.00 $808.78

1000 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  42,250.000 21,957.000

 0.410 1,264.000

 

 

23,221.000 $518.24 $9,520.61

1010 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  15,840.000 8,012.000

 2.100 1,135.000

 

 

9,147.000 $2,383.50 $19,208.70

1015 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,440.000 819.000

 6.300 63.000

 

 

882.000 $396.90 $5,556.60

Category Amount: $10,484.72 $54,697.52

Category Number: 0090 SIGNALS

1045 615-1200     DIRECTIONAL BORE - LF  180.000 185.000

 17.250 .000

2 IN

 

185.000 $.00 $3,191.25

1065 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .750

 63700.000 .050

4

 

.800 $3,185.00 $50,960.00

Category Amount: $3,185.00 $54,151.25

Category Number: 0030 ROADWAY

1130 207-0203     FOUND BKFILL MATL, TP II CY  700.000 1,074.796

 44.750 .000

 

 

1,074.796 $.00 $48,097.12

1140 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  33.000 64.300

 30.500 .000

 

 

64.300 $.00 $1,961.15



Georgia Date:

User: mjarrard Department of Transportation Page 15 of 18

Pay Period: 01/01/2018

to 01/31/2018

Rpt-ID: RCPESPRJ
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Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1150 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  136.000 144.000

 49.250 .000

 

 

144.000 $.00 $7,092.00

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  12,380.000 12,541.516

 27.500 .000

 

 

12,541.516 $.00 $344,891.69

1195 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  6,636.000 6,645.933

 32.250 .000

 

 

6,645.933 $.00 $214,331.34

1205 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  2,285.000 2,866.300

 39.500 .000

 

 

2,866.300 $.00 $113,218.85

1240 550-1483     STORM DRAIN PIPE, 48 IN, H 20-25 LF  59.000 64.000

 130.000 .000

 

 

64.000 $.00 $8,320.00

1245 668-1100     CATCH BASIN, GP 1 EA  194.000 178.000

 2190.000 9.500

 

 

187.500 $20,805.00 $410,625.00

1265 668-2100     DROP INLET, GP 1 EA  42.000 47.000

 1650.000 1.500

 

 

48.500 $2,475.00 $80,025.00

1275 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  3.000 5.000

 570.000 .000

 

 

5.000 $.00 $2,850.00

1285 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  3.000 4.000

 736.000 .000

 

 

4.000 $.00 $2,944.00
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AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1300 668-4300     STORM SEWER MANHOLE, TP 1 EA  39.000 32.500

 1710.000 1.000

 

 

33.500 $1,710.00 $57,285.00

1330 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  4.000 5.000

 2190.000 2.000

 

 

7.000 $4,380.00 $15,330.00

1375 441-0748     CONCRETE MEDIAN, 6 IN SY  22,534.000 20,530.866

 41.000 522.794

 

 

21,053.660 $21,434.55 $863,200.06

1380 500-3107     CLASS A CONCRETE, RETAINING WALL CY  192.000 192.001

 841.000 .000

 

 

192.001 $.00 $161,472.84

1385 511-1000     BAR REINF STEEL LB  13,492.000 13,492.053

 0.790 .000

 

 

13,492.053 $.00 $10,658.72

Category Amount: $50,804.55 $2,342,302.77

Category Number: 0040 BRIDGES

1395 520-5000     PILOT HOLES LF  797.000 835.083

 111.000 .000

 

 

835.083 $.00 $92,694.21

Category Amount: $0.00 $92,694.21

Category Number: 0030 ROADWAY

1409 600-0001     FLOWABLE FILL CY  66.000 66.003

 204.000 .000

 

 

66.003 $.00 $13,464.61

1410 600-0001     FLOWABLE FILL CY  109.000 241.822

 204.000 .000

 

 

241.822 $.00 $49,331.69
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Category Number: 0030 ROADWAY

1470 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  1.000 2.000

 10600.000 .000

 

 

2.000 $.00 $21,200.00

Category Amount: $0.00 $83,996.30

Category Number: 0100 WATER AND SANITARY SEWER

1495 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  230.000 231.839

 125.000 .000

 

 

231.839 $.00 $28,979.88

1505 660-0810     SAN SEWER PIPE, 10 IN, DUCTILE IRON LF  160.000 176.500

 74.250 .000

 

 

176.500 $.00 $13,105.13

Category Amount: $0.00 $42,085.01

Category Number: 0030 ROADWAY

1515 163-0300     CONSTRUCTION EXIT EA  15.000 17.250

 1330.000 .000

 

 

17.250 $.00 $22,942.50

1520 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  30.000 44.000

 555.000 .000

 

 

44.000 $.00 $24,420.00

1525 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  2,000.000 1,642.800

 5.100 12.000

 

 

1,654.800 $61.20 $8,439.48

Category Amount: $61.20 $55,801.98

Category Number: 0070 PERMANENT EROSION CONTROL

7001 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  .000 2,441.862

 1.670 .000

ECTC FA No 1

ECTC FA No 1

2,441.862 $.00 $4,077.91

Category Amount: $0.00 $4,077.91
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Category Number: 0030 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -731,213.700

 1.000 -35,218.080

(IN# 1)

                                                            

-766,431.780 $-35,218.08 ($766,431.78)

9155 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  .000 417.000

 25.450 .000

                                                            

                                                            

417.000 $.00 $10,612.65

Category Amount: $-35,218.08 $-755,819.13

Project Total Amount: $393,668.46 $31,203,590.99


